Communication

Date	29 September 2026
Team ID	SWTID-2026-3976
Project Name	AI FAQ Assistant API (AnswerBot)
Maximum Marks	1 Mark

Communication Plan:

Effective communication kept the team of four aligned through the 15-day project. The plan below records how updates, issues and feedback were handled.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Team chat group / call	All 4 members	Share progress and blockers
2	Progress Update	Weekly (after each sprint)	Video call	All members, Team Leader	Review sprint output and plan the next sprint
3	Issue / Bug Discussion	As Needed	Team chat, GitHub issues	Relevant members	Resolve API and integration bugs
4	Stakeholder Review	Bi-Weekly	Video call	Team and mentor	Get feedback on design and features
5	Final Demo Rehearsal	Once (28 Sep 2026)	Video call	All members	Practise the demo flow and timing
6	Code Sharing	Continuous	Git and GitHub	All members	Version control and code review

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Keeping the report, diagrams and code consistent across members	Team Leader reviewed all documents against the working code
2	Merging changes to shared files	Used Git branches and short daily syncs
3	Gemini API response time during testing	Agreed on a 5 s target and tested the endpoint separately